
May 28, 1991

BURNING MAN SCHEDULE OF EVENTS AT FORT MASON CENTER

June 14,1991

June 15-16,1991

Assembly of Burning Man figure on barge.

June 16, 1991

Test raising of figure.

June 22,1991

7:30 pm: A 40-minute multi-media presentation will take place inside the Cowell theater.

8:30 pm: With audience participation, the 40' Burning Man figure will be pulled into an upright 
position by two ropes from the pier. This will be the twelfth time the ceremony has been 
performed. Prior to the event, Burning Man staff will test and practice the raising twice. The 
base of the 1,200 lb. sculpture will be secured to the barge with a system of reinforced steel 
hinges. It will be constructed completely of flame resistant materials. Although we anticipate 
an audience of approximately 700 people, the number of participants in the raising ceremony 
will be limited to thirty. Ten Burning Man staff experienced at performing this ceremony will 
do the actual raising, with audience members joining the event by holding the ropes behind 
those doing the pulling. All participating audience members will be issued gloves for hand

Security measures will insure 24 hour monitoring of the Burning Man site. During the daytime 
hours, Burning Man personnel attending the site for purposes of public orientation will 
periodically check the mooring and condition of the statue. In the evening the barge will be 
checked hourly by security personnel.

6:00 pm: Burning Man personnel will be on hand to handle the arrival and orientation of 
viewers for the evening event. One person will be assigned to monitor the Ft Mason Center gate. 
If needed, this person will assist in directing auto traffic into the parking area. At the foot of 
the pier area two additional personnel will be assigned to monitor the crowd.

A barge (20'x60') from the Red and White Fleet will be delivered and moored between Piers 
Two and Three. Its delivery and installation will be supervised by Red and White Fleet 
engineer Jim Adams, with four lines extending from the corners of the barge to mooring posts on 
the piers. The mooring will be of sufficient strength to secure the barge in the event of fowl 
weather. The lines will be secured to the piers in a way that will be tamper proof, possibly 
using chains and padlocks. The mooring lines will be attached to the pier so that they will not 
block the fire lanes. The statue will remain prone until the day of the raising.



10:00 pm: Multi-media presentation to be repeated.

June 22-June 29,1991

June 29-June 30,1991

Burning Man sculpture is disassembled.

July 1,1991

Barge is removed from Ft. Mason area by Red and White Fleet.

Burning Man sculpture remains on barge in upright position, secured from four comers by high- 
strength steel cables. The statue will be secured in such a manner to withstand gale force 
winds. Should a storm or other natural event threaten the stability of the Burning Man, project 
staff are capable of returning it to a prone position within 30 minutes of notification by 
attending Burning man personnel.

11:00 pm: Event officially concludes. Burning Man staff coordinate traffic dispersal and policing 
of the area for litter.

protection. At all times during the raising of the sculpture, its position will be reinforced by 
Burning Man staff who will be holding the four steel security cables extending to the corners of 
the barge. The raising will be directed by a single Burning Man crew leader. Crowd monitors 
will attend to audience safety during the raising ceremony.


